

**NEWTOWN CREEK  
DRAFT SIX MONTH SCHEDULE**

Task/Activities	2023					
	Feb	Mar	Apr	May	Jun	Jul
<b>OU1 RI/FS</b>						
<b>RI Report</b>						
EPA Reviews & Approves Final Report	[Bar]					
<b>CFT Model</b>						
NGC Resolves EPA Comments	[Bar]					
NGC Prepares Revised Draft Report				[Bar]		
<b>PRAOs/PRGs/Background Approach</b>						
EPA Provides Revised Preliminary RAOs	[Bar]					
Fianlize Preliminary RAOs	[Bar]					
EPA Provides Revised Background Approach	[Bar]					
Fianlize Background Approach	[Bar]					
EPA Provides Responses on LTE Inputs	[Bar]					
Fianlize LTE Modeling Inputs	[Bar]					
<b>Field Programs</b>						
FS Supplemental Data Collection						
NGC Resolves EPA Comments	[Bar]					
NGC Prepares & Submits Revised Draft Work Plan	[Bar]					
EPA Reviews & Approves			[Bar]			
East River Surface Water Sampling				[Bar]		
Sediment sampling					[Bar]	
Lateral Groundwater Study						
EPA MW Installation & Development	[Bar]					
EPA Groundwater & Seep sampling			[Bar]			
EPA Hydrogeologic Testing				[Bar]		
National Grid SWPH Sampling (1)	[Bar]					
NYSDEC Uplands Sources Investigation (1)	[Bar]		[Bar]			
<b>Alternatives Memorandum</b>						
EPA Provides Comments	[Bar]					
NGC Resolves EPA Comments		[Bar]				
NGC Prepares Revised Draft Memo					[Bar]	
<b>Model Projections</b>						
NGC Prepares HYD-PS-ST Model Projections					[Bar]	
<b>FS Report</b>						
NGC Prepares Draft Report			[Bar]			
<b>OU1 Early Action</b>						
<b>Alternatives Technical Memorandum</b>						
EPA Provides Comments	[Bar]					
NGC Resolves EPA Comments	[Bar]					
NGC Prepares Final Draft Memo		[Bar]				
EPA Reviews & Approves Final Memo			[Bar]			
<b>Annotated Outline FFS Report</b>						
EPA Provides Comments	[Bar]					
NGC Resolves EPA Comments	[Bar]					
<b>FFS Report</b>						
NGC Prepares Draft Report		[Bar]				
<b>OU2 Monitoring Program</b>						
<b>Planning Documents</b>						
NYC Prepares & Submits Revised Draft Work Plan	[Bar]					
EPA Reviews & Provides Comments		[Bar]				
NYC Resolves EPA Comments			[Bar]			
NYC Prepares & Submits Final Work Plan				[Bar]		
EPA Reviews & Approves Work Plan				[Bar]		
<b>Sampling Program</b>						
NYC Mobilization & Sampling					[Bar]	
<b>Acronyms:</b>						
CFT - Contaminant Fate & Transport				NYSDEC - New York State Dept. of Env. Conservation		
EPA - Environmental Protection Agency				OU - Operable Unit		
FFS - Focus Feasibility Study				PRAOs - Preliminary Remedial Action Objectives		
FS - Feasibility Study				PRGs - Proposed Remediation Goals		
HYD - Hydrodynamic Model				PS - Point Source Model		
LTE - Long Term Equilibrium				RI - Remedial Investigation		
MW - Monitoring Well				ROD -Record of Decision		
NYC - New York City				ST - Sediment Transport Model		
NGC - Newtown Creek Group				SWPH - Salt Water Pump House		
<b>Notes:</b>						
1 - Tentative schedule						